Transaction Implementation Schedules for Dental Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of Gap Analysis Remediation Testing Implementation and Transition Compliance Date
HI W Start Date Start Date Will Meet | . cted
Completed Completed of End-to- | Completed of Completed | Compliance Dat':: or
Compliance Completed | Date or |Completed| Date or Completed End Date or | Completed | Implement-| Date or | Deadline of Proiected
Projected Projected P Testing or | Projected ation or Projected | 10/16/2003 DJate
Date Date Projected Date Projected Date for this
Date Date Transaction
Dental Fiscal Intermediary (Delta Dental) (Yes/No indicates the phase is complete or will meet the completion deadline.)
Dental Claim/ Encounter [837D] Yes Dec-01 Yes Oct-02 Yes Oct-02 Aug-03 Yes Sep-03 Sep-03 Yes Sep-03
Remittance Advice [835] - Dental Yes Dec-01 No Aug-04 No Aug-04 Sep-04 No Sep-04 Oct-04 No Oct-04
Claim Status Inquiry [276] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03
Claim Status Response [277] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03
Request for Auth. of Serv [278]-Dental Yes Dec-01 No - 1 No -1 -1 No -1 -1 No - 1
Response for Auth. of Serv [278]-Dental Yes Dec-01 No - 1 No -1 -1 No -1 -1 No - 1
Footnotes:

1. DHS has determined that the current 278 transaction standard does not support implementation for the Denti-Cal program. DHS will continue to work with the ANSI ASC X12 organization
to facilitate the inclusion of required dental fields in the 278 transaction. When an appropriate version of the standard for the 278 is adopted under HIPAA, DHS will complete development and

implementation.
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